

876 Screens

Planning

- User Stories
- Project Requirements & Scope

Design

- ERD Diagram
- Database Design Finalization
- Wireframes
- UI Design

Analysis

- Use Case Diagram
- Technical Specification Document

Development

- Database Implementation
- Backend Development
- Frontend Development
- System Integration

Testing

- System Testing
- Bug Fixing

Deployment

- Final Review & Documentation
- Project Submission

| start    | end      | 28%  |         |
|----------|----------|------|---------|
| 11/01/26 | 18/01/26 | 100% | 6       |
| 11/01    | 14/01    | 100% | 3 days  |
| 15/01    | 18/01    | 100% | 2 days  |
| 19/01/26 | 10/02/26 | 94%  | 17      |
| 19/01    | 23/01    | 100% | 5 days  |
| 24/01    | 27/01    | 80%  | 2 days  |
| 28/01    | 02/02    | 100% | 4 days  |
| 03/02    | 10/02    | 90%  | 6 days  |
| 11/02/26 | 22/02/26 | 0%   | 8       |
| 11/02    | 15/02    | 0%   | 3 days  |
| 16/02    | 22/02    | 0%   | 5 days  |
| 23/02/26 | 02/04/26 | 0%   | 29      |
| 23/02    | 01/03    | 0%   | 5 days  |
| 02/03    | 15/03    | 0%   | 10 days |
| 10/03    | 25/03    | 0%   | 12 days |
| 26/03    | 02/04    | 0%   | 6 days  |
| 03/04/26 | 13/04/26 | 0%   | 7       |
| 03/04    | 08/04    | 0%   | 4 days  |
| 09/04    | 13/04    | 0%   | 3 days  |
| 14/04/26 | 19/04/26 | 0%   | 4       |
| 14/04    | 17/04    | 0%   | 4 days  |
| 18/04    | 19/04    | 0%   | 1 days  |

