

876 Screens

Planning

- User Stories
- Project Requirements & Scope

Design

- ERD Diagram
- Database Design Finalization
- Wireframes
- UI Design

Analysis

- Use Case Diagram
- Technical Specification Document

Development

- Database Implementation
- Backend Development
- Frontend Development
- System Integration

Testing

- System Testing
- Bug Fixing

Deployment

- Final Review & Documentation
- Project Submission

start	end	100%	
11/01/26	18/01/26	100%	6
11/01	14/01	100%	3 days
15/01	18/01	100%	2 days
19/01/26	10/02/26	100%	17
19/01	23/01	100%	5 days
24/01	27/01	100%	2 days
28/01	02/02	100%	4 days
03/02	10/02	100%	6 days
11/02/26	22/02/26	100%	8
11/02	15/02	100%	3 days
16/02	22/02	100%	5 days
25/02/26	06/04/26	100%	29
25/02	03/03	100%	5 days
04/03	17/03	100%	10 days
12/03	27/03	100%	12 days
30/03	06/04	100%	6 days
03/04/26	13/04/26	100%	7
03/04	08/04	100%	4 days
09/04	13/04	100%	3 days
14/04/26	19/04/26	100%	4
14/04	17/04	100%	4 days
18/04	19/04	100%	1 days

